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7 March 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Actions Required by Project Headquarters as result
of Thermal Stabilization Meeting at Project Head-
quarters on 5 March 1969 and subsequent dis-
cussions immediately after Meeting

REFERENCE: A: Memo for the Record, Subject: Proposed
Conference to Establish Sensor Thermal
Stabilization Requirements and Solutions,
(IDEA-0179-69) dated 17 February 1969

B: | |dated 25 February 1969, Subject: X1
Q-Bay Thermal Stabilization Meeting 25

25X1

1. A meeting was convened at Project Headquarters at
1000 hours, 5 March 1969. The subject was Thermal Stabilization
of Q-Bay, U~2R. Those in attendance were: 25X1

Project Headquarters -

Contractors — (Hycon), (Itek),
and LAC, 25X
2. Format and subjects stated in Refs A and B were fol- 25X1

lowed. Excellent presentations were made by |
and | The data presented by them was, according
to the contractors, most helpful and they appreciated the
information. The contractors also gave good accounts of their

Problems and solutions.

3. TFollowing are goals we will attempt to obtain:

A. Get a stable Q-bay temperature somewhere between
50° to 55°F regime (55° to 70°F is most workable) .

B. Attempt to control relative humidity within Q-Bay.
Established it should not be greater than 50% R.H.

4. To achieve above, it appears as if:

"A. All of Q-bay will not require insulation.
Discussions indicate only upper and lower hatches
will require insulation for all configurations other
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than the IRIS II. The IRIS II may only require
upper hatch insulation. ‘

B. Ground based preconditioning equipment will be
required to heat, or cool and control humidity
within Q-bay prior to take-off.

5. Following actions are to be taken:

A. Test Flight - Purpose: To determine if HF radio
in E-Bay will be adversely affected by hotter
temperatures being dumped into the E-Bay as a result
of having upper and lower hatch insulated. This
test should be run ASAP (Action: SSD/R&D/OSA pre-
pared test mission draft and submitted it to

|I/0PS, on 7 March 69 for action).

B. Confirm time available to utilize Q-bay pre-
conditioning equipment during period prior to
take-off. Preconditioning equipment cannot be used

25X1

25X1

during fueling, servicing LOX, towing, etc.|

stated he thought preconditioning equipment could be

used fo . ur period during countdown (Action:
| will have send TWX stip-
ing time available for preconditioning Q-Bay.

C. ECP's to be submitted byLAC for: .

(1) Time and cost to insulate twelve (12)
upper hatches.

(2) Time and cost to insulate lower hatches
with exception of lower hatches for IRIS II
plus proportional or thermostatic controls for
configuration heater-blowers.

(3) Time and costs for preconditioning units.
Included in this ECP will be time and costs to
provide opening in upper Q-bay hatch for entry

of preconditioned air plus opening in E-Bay to
establish close cycle circulation of precon-
ditioned air. In addition, this ECP will contain
~informal proposal by LAC outlining operational
parameters of preconditioning unit. Camera
configuration personnel presented to| |
their recommendations for '"Desirable : is~-
tics for Q-Bay Preconditioning Cart". This
document covered A. Physical Construction,

B. Possible Power Sources, and C. Parameters of
Operation. This ECP will give time and costs for
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5, 7 and 10 units. Reliability, overhaul,
etc., will determine numbers of ground pre-

conditioning

units to be ordered. LAC will also

investigate if DOD stock items are available.

(Action:

LAC; D/M, CMD, D/OPS).

NOTE: The ECP route was taken on all above
items to assure USAF is aware of our actions

and can take

appropriate action.

(4) |

| LAC, asked for instructions

as to disposition of two (2) of four (4)

Delta 3 hatches (Action: I D/M,
stated he was aware of si Tion and would take

action.)

6. Personnel who par

graph 5 of this memo in SSD/R&D office were:

ticipated in items noted in para-

[The test flight (paragraph 5A4)

was also discussed in the
earlier in the day.

Thermal Stabilization Meeting held

SSD/R&D/0OSA

SSD/R&D/OSA

Distributiomn:

Cy 1 - DD/SA
- D/0/0SA
- D/M/0OSA
- IDEA/0/0SA
- CMD/OSA

B&FD/0OSA
- COMPT/O0OSA
- D/R&D/0OSA

DA U d W
i

- SS/0SA

10 — SSD/R&D/0OSA
11 - SSD Chrono
12 - RB/0OSA
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